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Community Restoration Advisory Board (RAB) Members in attendance: 

Nathan Brennan, John Gee, Becky Hogue, Alice Pilram (Community RAB Co-
Chair), Dale Smith  

Department of the Navy and Regulatory Agency RAB Members in attendance: 
Keith Forman, Navy RAB Co-Chair 
Alec Naugle, San Francisco Bay Regional Water Quality Control Board 

(Water Board) 
Remedios [Medi] Sunga, California Department of Toxic Substances Control 

(DTSC) 

Other Navy and Regulatory Staff and Consultant Representatives in 
attendance: 

Dave Clark, Navy 
Yashekia Evans, Tetra Tech, Inc. 
Zach Edwards, Navy Radiological 

Affairs Support Office (RASO) 
Bill Franklin, Navy 
Pat McGinnis, Chicago Bridge & 

Iron (CB&I) 

Kimberly Noble, Navy 
Nathan Schumacher, DTSC 
Tommie Jean Valmassy, Tetra 

Tech, Inc. 
Chris Yantos, Navy 

 
Public Guests in attendance: 

Bob Beck, Treasure Island 
Development Authority (TIDA) 

Carol Harvey, journalist 

Kathryn Lundgren, resident 
Praise Lundgren, resident 
Quinn Lundgren, resident 

Welcome Remarks and Agenda Review 
Keith Forman (Base Realignment and Closure [BRAC] Environmental 
Coordinator [BEC]) opened the April 2016 RAB meeting for the Former Naval 
Station Treasure Island (NAVSTA TI),  held at the Casa de la Vista (Building 271) 
on Treasure Island (TI).  Mr. Forman introduced participants and reviewed the 
agenda (Attachment A), noting designated times for community question and 
answer periods.   

Mr. Forman said the Treasure Island Development Authority (TIDA) is hosting a 
question and answer session tomorrow night, Wednesday, April 20 at 6:30 p.m.  
Mr. Forman and Dave Clark (Navy) will be present to answer community 
questions.  
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Old Business – RAB Minutes Approval 
Minutes for meeting 181, February 2016, were presented for approval.  No edits 
were requested.  The minutes were approved and will be finalized.    

Old Business – BRAC Cleanup Team Update 
Nathan Schumacher (DTSC Community Involvement Specialist) provided an 
update on some of the work DTSC has done since the last RAB meeting.  Mr. 
Schumacher said DTSC worked with the California Department of Public Health 
(CDPH) to provide comments on the Site 6 Final Status Survey and the Site 30 
Radiological Work Plan Addendum.  DTSC also prepared a negative declaration 
for the Site 12 Proposed Plan/Draft Remedial Action Plan.  Mr. Schumacher said 
DTSC also provided comments on the Finding of Suitability to Transfer (FOST) 5.   

Alec Naugle (Water Board) said he is currently filling in for Myriam Zech, who 
usually attends the RAB meetings.  The Water Board recently signed the Site 32 
Record of Decision and provided comments on FOST 5.  In addition, the Water 
Board will review the Site 24 Remedial Design/Remedial Action Work Plan 
(RD/RAWP), but may request an extension to the due date. 

New Business – Site 6 Upcoming Field Work and Site 12 Proposed Plan/Draft 
Remedial Action Plan 
Mr. Forman and Mr. Clark presented the updates (Attachment B).  Site 6 was the 
firefighter training area, where sailors learned to extinguish fires.   Significant 
progress has been made at Site 6 through following the Comprehensive 
Environmental Response, Compensation, and Liability Act (CERCLA) process.  
A remedial design has been prepared and the remedial action field work will 
begin soon.   

Site 6 has been divided into three sections to expedite cleanup.  The Navy 
collected pre-design samples to better define the cleanup locations.  Those results 
were previously presented to the RAB.  Mr. Clark showed how the additional 
samples defined the cleanup boundaries and depths (slides 4 through 7).  DTSC 
had requested the Navy to collect soil gas samples during the pre-design 
sampling and analyze them for naphthalene. The samples results were collected, 
analyzed, and all were non-detect. 

Mr. Clark explained the remedial design/remedial action work plan was recently 
finalized and the field crew will mobilize soon to start the field work.  There will 
be various areas of excavation, ranging in depth from 2 feet to 5 and a half feet 
below ground surface.   

Previously, underground storage tank (UST) 240 was removed and the 
surrounding soil saturated with oil was excavated.  Confirmation samples 
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indicated that no further action is necessary and the Navy will request site 
closure in the near future.  

Another part of the project will include installing seven groundwater monitoring 
wells.  The purpose of the wells is to confirm, through four quarters of 
monitoring, that groundwater conditions are acceptable and contamination is not 
migrating to the bay.  Mr. Forman noted there are already two active 
groundwater monitoring wells at Site 6; there will be 7 additional wells for a total 
of nine at the site. 

Mr. Clark said there will be trucks and excavators at the site.  The Navy will be 
following best management practices for safe hauling and dust minimization.  
The project will include dust and air monitoring in compliance with all 
applicable rules and regulations.   

Mr. Clark reviewed the Site 6 schedule. He said the field work should take 
approximately 1 month.  After completing the field work, a remedial action 
completion report will be prepared.  Four quarters of groundwater monitoring 
data will also be compiled in a groundwater monitoring report. 

Mr. Forman moved on to the update on the Site 12 Proposed Plan/Draft 
Remedial Action Plan (PP/Draft RAP).  The document was mailed to the full 
NAVSTA TI community on the mailing list.  The public meeting to gather 
community comments was held on March 30, 2016.  The public comment period 
is open through April 21, 2016.  Comments can be mailed, emailed, or faxed.  Mr. 
Forman said the Navy will respond to comments in the responsiveness summary 
that will be included in the next document in the CERCLA process, the record of 
decision (ROD). 

Mr. Forman said this PP/Draft RAP covers only the CERCLA cleanup portions 
of Site 12, and not the radiological investigation areas.  (A separate PP/Draft 
RAP will be prepared and issued in November 2017 for the radiological 
investigation areas.) 

The PP/Draft RAP proposes the Navy’s preferred cleanup alternatives for soil 
and groundwater Site 12.  Mr. Forman said the approach proposed is 
conservative and includes excavating and hauling soil off of the island.  Mr. 
Forman said there is also an area of petroleum-contaminated soil that will be 
addressed because the residual petroleum is potentially creating conditions in 
the soil that allow arsenic to dissolve in the groundwater.  Groundwater will be 
monitored for arsenic after the site is excavated and the groundwater is treated.  
The soil to be excavated is located near Buildings 1313 and 1311 on Gateview 
Avenue, and several currently vacant residential buildings will be demolished to 
access the area to excavate.   
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Mr. Clark reviewed the history of Site 12.  This information helps the Navy 
understand how the land was used, which aids in discovering the type, location, 
and source of contamination and in developing a cleanup strategy.  After it was 
built for the Golden Gate International Exposition, NAVSTA TI was planned to 
be the San Francisco Airport.  Some runways were even constructed within Site 
12.  Instead, however, the site proved to be impractical for the rapidly advancing 
aviation industry.  The Navy traded land to the south that is the current location 
of the airport for Treasure Island.  The end of the finished runway soon became a 
location to burn or bury waste. The end of one runway aligns with what is 
known as the deep debris area at Westside Drive.  The fact that it was a runway 
and was paved in the 1940s also indicates that nothing was buried beneath the 
runway itself, but only at the end of it.   

Mr. Clark said the petroleum issue at Gateview Avenue is from the underground 
tanks associated with a gasoline station in that area in 1939.  Mr. Clark said the 
Navy has collected more than 31,000 samples in over 2,000 locations over time 
within the housing area.  Based on history and data, there is a good 
understanding of the nature and extent of contaminants of concern, and a final 
cleanup plan can be prepared. 

Mr. Clark reviewed the alternatives for a cleanup, as presented in the PP/Draft 
RAP.  All of the alternatives were evaluated based on the nine criteria listed in 
the National Contingency Plan.  Based on the evaluation, the preferred 
alternative is excavation followed by biostimulation and natural attenuation.  Mr. 
Clark showed a map with the locations of planned excavation.  Other dots on the 
map indicate areas planned for excavation followed by the biostimulation 
treatment.  Mr. Clark noted there are also areas for smaller excavations, called de 
minimis excavations, planned for numerous areas within the neighborhoods.  Mr. 
Clark reviewed the schedule.  All of the excavated material will be radiologically 
scanned, as a precaution, to clear it for disposal at a California landfill.  
(Radiological material, if present, would have to be transported to an out-of-state 
landfill.) 

By the end of summer 2016, the cleanup for the entire southern portion of Site 12 
is expected to be complete, with the exception of a small area at Westside Drive, 
within the Solid Waste Disposal Area (SWDA).   

Ms. Smith asked if excavation will stop when groundwater is reached for the 
cleanup at Site 6.  Mr. Clark said the depth of excavation is not necessarily based 
on the level of groundwater.  In that area, the Navy has found there is water 
infiltration at about a five-and-a-half-foot depth, but this will not limit the depth 
of excavation.  Confirmation samples will be collected.  



Final Treasure Island Restoration Advisory Board 
Meeting Minutes, 19 April 2016 
Page 5 of 8 
 

TRIE-2205-0058-0237 

Ms. Smith noted the Water Board requested an extension to the review period for 
a document.  She asked which document was involved and the new due date 
since the extension applies to all reviewers, including RAB members.  Mr. Clark 
said the document is the Site 24 RD/RAWP.  Mr. Forman said he has not yet 
received the official request from the Water Board.  However, he will grant the 
extension and send a formal email and include the RAB members.  

Ms. Smith referred to the numerous samples that Mr. Clark said were collected 
throughout Site 12.  She asked about the distance between most of the samples.  
Mr. Clark said the samples average about 5 feet apart. Ms. Smith noted that on 
slide 24, the dots indicating excavation areas, in some cases, cover entire 
buildings.  Mr. Clark said that appearance is an error of scale.  The dots were 
made large so they could be seen in the presentation.  However, they are not 
meant to indicate that any of those buildings will be demolished due to 
subsurface contamination. 

Nathan Brennan (RAB Member) said he has been concerned about the sample 
locations along Avenue M, just outside of Site 6, that had detections for dioxins.  
Mr. Clark said that area is being included in the current Site 6 cleanup.   

Mr. Forman opened the floor to questions from community members.  Kathryn 
Lundgren (resident) asked about the timing for cleanup at Bayside Drive.  Mr. 
Clark said the cleanup at Bayside Drive will be part of a future project in the 
northern area of Site 12.  There is not currently a project schedule, but it will 
likely take place in 2017 or 2018.  Mr. Forman said the Navy will prepare 
separate work plans for that area and will provide a presentation at the RAB 
meeting when that work is being planned or conducted. 

Ms. K. Lundgren said she is concerned about potential contamination near her 
residence and worried about dust in her home and on her vehicle.  She asked 
why the Navy will not recommend to TIDA that residents be moved off of 
NAVSTA TI.  Mr. Forman said the Navy and regulatory agencies fundamentally 
disagree with Ms. K. Lundgren’s characterization of the safety at NAVSTA TI.  
Mr. Forman said the risks calculated for NAVSTA TI are very conservative. 

Carol Harvey (journalist) said that risk assessments and pathways being 
discussed do not matter because people are sick and that should be addressed.  
Ms. Harvey said she is concerned about the planned building demolitions in 
Halyburton Court.  She believes the demolition may affect nearby residents and 
requested that the Navy do whatever it can to make the demolition less 
dangerous.  Ms. Harvey requested that all residents on NAVSTA TI be given 
comparable housing, by TIDA, somewhere off of the island. 
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New Business – Document Tracking Sheet and Field Schedule 
Mr. Clark presented the Document Tracking Sheet (DTS) (Attachment C).  
Documents highlighted in yellow will be issued draft or final within the next 60 
days.  Documents highlighted in blue have comments due on the draft in the 
next 60 days.  Mr. Clark also reviewed the Field Schedule (Attachment D).  
Upcoming field work will be conducted at Sites 6, 12, 24, 30, and 31, and at 
Avenue N, as presented at previous RAB meetings, will be wrapping up.   

New Business – Co-Chair Announcements and Future Agenda Items 
Ms. Pilram said she would like a site tour for RAB members the hour prior to the 
August 2016 meeting.  Mr. Forman confirmed the Navy is planning to conduct 
that tour again. 

Ms. Smith said she is concerned that the RAB did not receive a presentation 
about the Site 24 RD/RAWP.  She would have liked to ask the regulatory agency 
representatives questions about their proposed strategies.  Ms. Smith said she 
would like the RAB to get presentations not just about the field work, but about 
the plans being prepared for the field work.  Ms. Smith said that the Navy tells 
the RAB what will be presented during the pre-meeting RAB calls and she feels 
there is no flexibility.  Mr. Forman said he disagrees and has been flexible with 
what to present.  Mr. Forman agreed that Site 12 has dominated the RAB 
schedule, largely because it is such a large, ever-changing project.  Mr. Forman 
said Ms. Smith may also talk to the RAB Community Co-Chair anytime about 
presentations she would like the Navy to make.    Mr. Forman said Ms. Smith 
may also call the regulators directly to ask her questions about the Site 24 
RD/RAWP.  Ms. Smith said she may contact the regulators about this topic.   

Community Question and Answer Period 
Praise Lundgren (community member) said the Navy representatives often talk 
about presentations they will give in the future.  Ms. P. Lundgren asked why all 
of the available information is not provided to residents right now.  She also 
asked how the Navy will help residents move off the island.  Mr. Forman said 
moving residents off of the island would never be a Navy function and is an 
issue for TIDA.  He explained that the presentations given during the meeting 
tonight were timely because they are about upcoming field work.  It is not 
possible to present the entire environmental program at one meeting, so the 
Navy discusses the most timely topics of the greatest interest.  Mr. Forman said 
the Navy also issues fact sheets and work notices to keep the community 
informed about activities on NAVSTA TI.   

Ms. K. Lundgren said she also feels the timeliness of the Navy’s presentations 
and responses are inadequate.  She stated that if a question has been asked at a 
previous meeting, the Navy should come to future meetings with an answer 
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prepared.  Ms. K. Lundgren said she does not feel the flow of information from 
the Navy is adequate. 

Ms. K. Lundgren referred back to slide 24 from Attachment B.  There are 
different colored dots, but no legend to clarify what they mean.  Mr. Clark said 
the blue dots are the time-critical removal action planned for spring/summer 
2016.  The pink dots are related to the ongoing removal action in the SWDAs.  
The green dots are related to the northern areas of Site 12 that will be addressed 
in 2017/2018.  Ms. Lundgren said presenting information without a legend and 
with the scale of the dots being off is confusing.  One should be able to look at 
the figure and understand it without explanation.     

Ms. K. Lundgren said she is concerned about some of the demolition work TIDA 
is doing and would like to know if TIDA is following proper procedure and if 
anyone oversees how demolished material is hauled away.  Bob Beck (TIDA) 
said he will follow up about that project separately and requested Ms. K. 
Lundgren send him an email and copy Rich Rivetti (TIDA) explaining the area 
and activity she is concerned about. 

Ms. Harvey said she is also concerned about Site 24.  She asked if the pipelines 
being removed are part of Site 24.  Mr. Forman explained part of the wastewater 
pipelines may run through Site 24, but they are a separate site not part of Site 24.  
Ms. Harvey said she believes Site 24 should have a full discussion at the RAB.  
Mr. Forman said there have been numerous RAB presentations about Site 24 that 
thoroughly covered the three phases of work at that site, as well as a PP/Draft 
RAP meeting.  

Ms. Harvey said she agrees with Ms. Smith’s statement that the Navy saves the 
toughest or most contaminated sites for last, and she feels that is what is 
happening with Halyburton Court.   Mr. Forman said that is not the case.  A 
major removal action, which substantially decreased the amount of 
contamination present at Halyburton Court, was completed several years ago.  
The project presented tonight includes Halyburton Court, but it is just to 
complete the site; the major cleanup is done there.   

Closing Remarks 
Mr. Forman thanked everyone for attending.  The next RAB meeting will be 
Tuesday, June 21, 2016, at the Casa de la Vista.  The meeting was adjourned at 
9:32 p.m.   

Action Items  
# Action Item Due Date Status 

1. Provide a Site YF3 Presentation During 2016 Pending 
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19 April 2016 RAB Meeting Handouts  

• Attachment A: NAVSTA TI RAB Meeting No. 182 Agenda 
• Attachment B:   Site 6: Upcoming Fieldwork and Site 12:  Proposed Plan / 

Draft Remedial Action Plan 
• Attachment C: Document Tracking Sheet 
• Attachment D: Field Schedule 
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AGENDA  
NAVAL STATION TREASURE ISLAND  

ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING  
Tuesday, 19 April 2016  

Casa de la Vista Building 271, Treasure Island  
MEETING NO. 182 

I. WELCOME REMARKS AND AGENDA REVIEW 
7:00 – 7:05  Welcome, Introductions 

Lead: Keith Forman, Navy Co-Chair 

7:05 – 7:10  Agenda Review 
         Lead: Alice Pilram, Community Co-Chair 

II. OLD BUSINESS 
7:10 -7:20  RAB meeting Minutes Approval Meeting 181 

Lead: Keith Forman, Navy Co-Chair 

7:20 – 7:30  BRAC Cleanup Team Update  
Leads: DTSC and Water Board 

III. NEW BUSINESS 
7:30 – 8:10  Review of Site 12 Proposed Plan/Draft Remedial Action Plan and Upcoming 

Gateview Avenue Fieldwork  
Lead: Bryce Bartelma 
Presentation Q&A: RAB 
Presentation Q&A: Community 

 
8:10 – 8:30  Site 6 Upcoming Field Work 

Lead: Bryce Bartelma 
Presentation Q&A: RAB 
Presentation Q&A: Community 
 

8:30– 8:35  Document Tracking Sheet and Field Schedule 
Lead: Dave Clark, Navy 
 

8:35 – 8:45  Co-Chair Announcements and Future Agenda Items  
Leads: Alice Pilram and Keith Forman 

IV. COMMENTS ON NON-AGENDA ITEMS 
8:45 – 9:00  Community Question and Answer Period 

Lead: Keith Forman, Navy Co-Chair 

9:00  Adjourn 
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Next Regular Meeting: No May 2016 Meeting 

7:00 pm Tuesday, June 21, 2016 location Casa de 
la Vist 

Next Treasure Island Citizen’s Advisory Board (CAB) Meeting: See the web site for latest dates 
and times for future meetings: www.sftreasureisland.org  

Next Interim RAB Community Member Conference Call: 7:00 p.m. Tuesday, 31 May 2016 

Navy BRAC Web Site: http://www.bracpmo.navy.mil (click on map for Treasure Island) 

*Navy San Diego Office Address: 

Director 
Navy BRAC PMO West 
33000 Nixie Way 
Building 50, Attention Keith Forman 
San Diego, CA 92147 

Keith Forman: *(619) 524-6073 
Local phone number (unchanged) (415) 308-1458 

*Note, this address and phone are new as of July 20, 2015 

http://www.sftreasureisland.org/
http://www.bracpmo.navy.mil/


1 BRAC Program Management Office.

RAB Meeting

Site 6: Upcoming Fieldwork

Site 12:  Proposed Plan / Draft Remedial Action Plan

Former Naval Station Treasure Island

April 19, 2016

Bryce Bartelma
Navy Project Manager 



2 BRAC Program Management Office.

Firefighter Training – Extinguishing fuel oil fire, Treasure 
Island Damage Control School, 1945

Site 6 Firefighter Training



3 BRAC Program Management Office.

Site 6 Environmental Cleanup Process

RI/FS
2012

PCSR    
UST 240

2013

Proposed 
Plan/Record 
of Decision

2014

Pre-Design 
Sampling

2015

Remedial 
Design

2015 - 2016

Remedial 
Action
2016

Comprehensive Environmental Response, Compensation and 
Liability Act (CERCLA) Process 

RI/FS – Remedial Investigation / Feasibility Study
PCSR – Post Construction Summary Report 
UST – Underground Storage Tank
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Site 6 Pre-Design Soil Sampling – Subarea 1

Purpose

• Refine Northwestern limits

Results

• Dioxins detected in 3 sample 
locations out of 9

– Dioxin cleanup level is 12 
parts per trillion

• Excavation will expand to the 
West and be reduced to the 
north and for a portion of 
deeper excavation area



5 BRAC Program Management Office.

Site 6 Pre-Design Soil Sampling – Subarea 2

Purpose

• Refine Eastern and 
Southern limits

• Vertical delineation in 
deeper excavation area

Results

• Dioxins detected in 4 sample 
locations out of 8

• Expand Southeastern limits

• Reduce Southwestern limits

• Vertical delineation



6 BRAC Program Management Office.

Site 6 Pre-Design Soil Sampling – Subarea 3

Purpose

• Refine Western limits

Results

• No Elevated Dioxin Detections – Slight Excavation Reduction  
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Site 6 Pre-Design Soil Gas Sampling

Purpose

• Soil Gas Sampling for Naphthalene

Results

• No Detections of Naphthalene

06-SG25
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Site 6 Environmental Cleanup Process

RI/FS
2012

PCSR    
UST 240

2013

Proposed 
Plan/Record 
of Decision

2014

Pre-Design 
Sampling

2015

Remedial 
Design

2015 - 2016

Remedial 
Action
2016

Comprehensive Environmental Response, Compensation and 
Liability Act (CERCLA) Process 

RI/FS – Remedial Investigation / Feasibility Study
PCSR – Post Construction Summary Report 
UST – Underground Storage Tank



9 BRAC Program Management Office.

Site 6 Field Activities 

• Excavate select areas primarily 
for Dioxins in soil from 2.0 to 5.5 
feet below ground.  Dispose of 
up to 6,500 cubic yards of soil.

• Confirmation soil sampling

• Backfill with clean soil and 
compact to ground surface

• Install seven groundwater 
monitoring wells

• Four quarters of monitoring to 
ensure no groundwater issues



10 BRAC Program Management Office.

Site 6 Field Activities 



11 BRAC Program Management Office.

Site 6 Schedule

•Final Remedial Design and Remedial Action Work Plan
– April 15, 2016

•Fieldwork
– May 2, 2016 to June 10, 2016

•Remedial Action Completion Report
– Fall 2016

•Groundwater Monitoring
– Summer 2016
– Fall 2016
– Winter 2017
– Spring 2017



12 BRAC Program Management Office.

Site 12 Presentation

Site 12



13 BRAC Program Management Office.

Site 12 Environmental Cleanup Process

Discovery

Preliminary 
Assessment and 
Site Investigation 

(PA/SI)

Remedial 
Investigation  (RI)

Feasibility Study 
(FS)

Proposed Plan 
(PP) / Draft 

Remedial Action 
Plan (RAP)

Record of 
Decision    (ROD) 

/ Final RAP
Remedial Design 

(RD)

Remedial Action 
(RA)

Closeout

 Proposed Plan does not include Solid Waste Disposal Areas (SWDAs) or 
radiological cleanup for remainder of site

 This will be a separate Proposed Plan issued in November 2017



14 BRAC Program Management Office.

Site 12 Proposed Plan

• Navy held Proposed Plan Public 
Meeting on March 30, 2016

• Comment period will close on 
April 21, 2016

• Navy will respond to public 
comments in the Draft Record of 
Decision (ROD) / Final Remedial 
Action Plan (RAP)



15 BRAC Program Management Office.

Site 12 Proposed Plan

The Navy proposes to:

• Remove contaminated soil for off-site disposal

• Treat residual petroleum in soil and arsenic in groundwater, 
and then 

• Monitor groundwater for arsenic



16 BRAC Program Management Office.

Site 12 Background

Old Bunker Area

Burn Area

Underground Oil Tank

1100 Series Housing

Incinerator
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Site 12 Background

1200 Series Housing

1300 Series Housing 1400 Series Housing



18 BRAC Program Management Office.

Site 12 Investigation and Sampling

Extensive Sampling

• Investigations started in 
1999

– Over 2,000 locations

– Over 31,000 samples

• Additional data gap 
investigations in 2013 and 
2014

• Defined nature and extent 
of chemicals of concern 
(COCs) in soil and 
groundwater



19 BRAC Program Management Office.

Site 12 – What Are We Cleaning Up?

SOIL CHEMICALS

• Chromium
• Dioxins
• Lead
• Pesticides
• Petroleum
• Polychlorinated biphenyls 

(PCBs)
• Polycyclic aromatic 

hydrocarbons (PAHs)

GROUNDWATER CHEMICAL

• Dissolved Arsenic



20 BRAC Program Management Office.

Cleanup Alternatives Evaluated in Feasibility Study

SOIL

1. No Action

2. Engineered  Cover and 
Excavation

3. Excavation  and Off-Site 
Disposal

GROUNDWATER

1. No Action

2. Permeable Reactive Barrier

3. In-Situ Soil Mixing with Chemical 
Oxidants and Groundwater 
Monitoring

4. Excavation, Biostimulation and 
Monitored Natural Attenuation

5. Excavation, Biostimulation, In-
Situ Soil Mixing and Monitored 
Natural Attenuation



21 BRAC Program Management Office.

Comparison Criteria for Evaluating Alternatives

Feasibility Study Phase Proposed 
Plan Phase



22 BRAC Program Management Office.

Comparison of Soil Alternatives



23 BRAC Program Management Office.

Comparison of Groundwater Alternatives



24 BRAC Program Management Office.

Cleanup Areas

• Areas historically or 
currently being 
addressed by Solid 
Waste Disposal Area 
(SWDA) removal 
actions

• Locations to be 
addressed by a 
separate removal 
action in April 2016

• Remaining Areas



25 BRAC Program Management Office.

Site 12 Schedule:  4-Month Look Ahead

8/9/2016

April May June July

Gateview Ave

Prep Buildings 1311, 1313 and 1325

Demolish Buildings 1311, 1313 and 1325

Prep Excavation Area Excavate in Aug/Sept

Halyburton Ct

Prep Buildings 1100, 1102, 1104 and 1106

Demolish Buildings 1100, 1102, 1104 and 1106

Excavate Soil Continue into Aug

Westside

Expand Fenced Area

Prep Building 1133

Demolish Building 1133

Small Areas of Southern Site 12

Excavation, Sampling and Backfill Continue into Aug

Air Monitoring

Ongoing

Northern Site 12
TBD in late 2017/2018



26 BRAC Program Management Office.

Questions?

8/9/2016



Naval Station Treasure Island
Environmental Cleanup Program
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15
RACR

00
03 09/22/16 10/24/16

03/03/1701/27/17 02/10/17

X 

8

00
12

 05/30/16

10/03/16

12
FSS Report for Site 20

3
FSS Report for Site 6

00
25 02/22/16

12/30/15

6

05/12/16

2
Site 30 Radiological WP/SAP Addendum

00
12

09/02/1608/22/16

06/17/16 06/22/16

06/27/16

08/20/16

FSS Report for Site 32A

00
06

09/26/16

08/15/16 09/12/16

RD/RAWP

00
03 12/11/15  01/11/16   

10/10/16

04/19/16

06/27/16

06/27/16

Comments

03/21/16 

FINAL

Final to 
Agencies





03/04/16 

05/23/16

X

DRAFT RTC

03/14/16 

01/15/16

04/15/16



Preliminary 
RTCs to 

Agencies

Resolve and 
Concur on 

RTCs

03/28/16  05/13/16



04/22/16

03/02/16 

04/25/16

06/13/16

Ite
m Document Title & Information

C
TO

/D
O

Draft to 
Agencies

02/23/16 X 

Radiological Reports



11/28/15

Agency Comments

10/15/15 





FSS Report for Building 3

00
06

1
Site 31 Data Gaps Investigation WP/SAP

00
14 01/06/16

13

07/21/16

10
FSS Report for Site 24 (Building 342, Lot 69)

00
12 08/01/16

7

00
12 05/19/16

06/27/16

11
FSS Report for Northeast Corner

00
12

FSS Report for Site 30/30N/30S 

FSS Report for Building 233 Catch Basins

Scoping Survey Report for Wastewater Lines - 
Force Main

00
12

4

Scoping Survey of Wastewater Lines 
Downstream from Former Bldg 233

00
06

5
FSS Report for Historic Avenue N Storm Drain 

00
12

02/08/16 
00

14

06/15/16

 

06/06/16

02/12/16 

06/13/16

TBD

05/12/16

07/27/16

00
12 08/29/16

09/19/16

04/29/16

09/26/1609/12/16

TBD

09/03/16

09/26/16

03/31/16 

09/30/16

07/01/16

09/17/16

06/20/16

10/17/16

TBD

05/09/16

08/10/16

10/10/16

TBD

08/29/16

TBD

10/24/16

04/15/16 X

06/21/16

9
FSS Report for Site 31

03/04/16  03/25/16 04/15/16 

Site 6

11/21/16

Remob to collect 
additional data
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
April  September 2016

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
TID

A
/T

IC
D

RA
B

O
TH

ER Comments

FINAL

Final to 
Agencies

DRAFT RTC

Preliminary 
RTCs to 

Agencies

Resolve and 
Concur on 

RTCsIte
m Document Title & Information

C
TO

/D
O

Draft to 
Agencies

Agency Comments

RPM: Bryce Bartelma
PM: Ted Tyler, CE2 Kleinfelder

RPM: Bryce Bartelma
PM: Karen Miller, Helios

RPM: Bryce Bartelma
PM: Karen Miller, Helios

RPM: Mukesh Mehta
PM: Carrie Ross, Parsons

RPM: Mukesh Mehta
PM: Patrick Hamner, Trevet

RPM: Kimberly Noble
PM: Karen Miller, Helios

RPM: John Hill

RPM: Kimberly Noble
PM: Jessica O'Sullivan, TriEco-Tt

RPM: Louie Cardinale
PM: Patrick Hamner, Trevet

RPM: Kimberly Noble
PM: Jessica O'Sullivan, TriEco-Tt

 Abbreviations:

 X       CTO/DO = Contract task order/delivery order RD = Remedial design
DTSC = Department of Toxic Substances Control ROD = Record of decision
EPA = U.S. Environmental Protection Agency RPM = Remedial project manager
FS = Feasibility study RTC = Response to comments
FSS = Final status survey SAP = Sampling and analysis plan
LUC = Land use control SWDA = Solid waste disposal area
NA = Not applicable TBD = To be determined
NTCRA = Non-time critical removal action TCRA = Time-critical removal action
PCSR = Post-construction summary report TICD = Treasure Island Community Developers
PM = Project manager TIDA = Treasure Island Development Authority
PP = Proposed plan TPH = Total petroleum hydrocarbons
RACR = Remedial action completion report TSP = Task specific plan
RAP = Remedial action plan Water Board = Regional Water Quality Control Board
RAWP = Remedial action work plan

Public Meeting on 
March 30 at the Casa de 
la Vista

05/13/16

19
Data Gaps Summary Report

10/03/16 11/04/16

07/05/16 08/02/16 08/23/16 09/06/16 09/13/16

17

04/25/16 05/09/16 05/23/16

05/06/16 05/13/16

04/29/1616

18
RD/RAWP

00
05 03/18/16  04/22/16



 02/02/1612/30/15 

08/19/16

03/11/16  04/11/16   



12/02/16 01/10/17

05/20/16



11/07/1609/16/16 10/10/16

12/22/15

Site 32

20
ROD/RAP

03/18/16  04/15/16

32
08

 03/21/16

06/03/16

Yellow shading indicates documents that will be issued 
draft or final within the next 60 days.

Received notification of no comments or 
comments deferred to other agency.

Grey shading indicates the document is finalized.  

21
Finding of Suitability to Transfer (FOST) 5

--

Production or review of document is complete.

22
2016 Basewide LUC Inspection Report

00
58

Blue shading indicates agency review comments are 
due within the next 60 days or are outstanding.

24
2016 Site Management Plan

00
58

23
2015 Basewide GW Monitoring Report

00
04





Site 12

PP/RAP

32
08

Site 24

TCRA WP

00
06

 





Other Reports

ROD/RAP (non-SWDA, non-Radiological)
32

08 07/19/16

 03/02/16  04/22/16

06/26/16 07/10/16

01/29/17



03/24/16

03/11/16

05/20/16

03/28/16

03/03/16

07/20/16 08/17/16

03/23/16  04/22/16

08/31/16 09/26/16 10/14/16
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Naval Station Treasure Island
Navy Field Schedule

April  September 2016

Item Activity and Investigation Area Navy RPM
(Contractor) Complete

Start: 05/02/16 Bryce Bartelma
Finish: 06/10/16 (CE2 Kleinfelder)

Start: 05/12/15 Chris Yantos
Finish: 06/07/16 (CB&I)
Start: 06/14/16 Bryce Bartelma

Finish: 01/09/17 (CE2 Kleinfelder)

Start: 07/13/15 Mukesh Mehta
Finish: 05/27/16 (Trevet)
Start: 07/11/16 Mukesh Mehta

Finish: 11/18/16 (Parsons)

Start: 05/20/16 Louie Cardinale
Finish: 05/22/16 (CB&I)

Start: 05/09/16 Louie Cardinale
Finish: 08/12/16 (CB&I)

Start: 12/07/15 Kimberly Noble
Finish: 05/31/16 (CB&I)
Start: 03/14/16 Louie Cardinale

Finish: 03/18/16 (Trevet)

Abbreviations:
 Field work is complete
RPM Remedial project manager
TBD To be determined

Site 30

6 Soil Sampling and Surveys - Additional Field Work

3 Time Critical Removal Action
(Gateview, Discrete Areas, Halyburton)

5 Remedial Action

Site 24

4 Soil Gas Data Gaps Investigation

Other

Site 31

7 Soil Sampling and Surveys - Additional Field Work

2 Phase III Non-Time Critical Removal Action

Field Dates

Site 12

Site 6

1 Remedial Action

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start 
or finish within the next 60 days.

8 Historic Avenue N Storm Drain Removal

Basewide Groundwater Monitoring 

Date Last Revised: 4/19/2016 1 of 1
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